STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.15
(707) 649-5453 ' '

(707) 649-5493

SOURCE INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter Report No:  SIR-003002
Address: 333 Burma Road Date Inspected: 24-Dec-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900

Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Changxing Dao, Shanghe
Quality Control Contact: Don Walton Quality Control Present: Yes[] No

Material transfer: (] Yes [ No ¥ N/A Sampled Items: L] Yes[J No ¥ N/A

Stock Transfer: []Yes [ No VI N/A OK to Cut: [] Yes[] No ¥ N/A

Rebar Test Witness: (] Yes [ No ¥ N/A Delayed/Cancelled: L] Yes[J No ¥ N/A

Other: Coatings Inspection

Bridge No: 34-0006 Component: Sub-Assemblies (OBG) and Office.

Bid Item: 77,78, 79 Lot No:

Summary of Items Observed:

On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE 11 coating inspector,
Mr. Kenneth W. Cason Jr. arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing
Island in Shanghai, China. The purpose of the coating inspections is to monitor the surface preparation and coating
applications for the SAS Bay Bridge project. This QA NACE |11 coating inspector observed the following:

Sub-Assemblies (OBG)

CB15 Cross Beam, NOI Number 5463: In preparation for undercoat installation and in accordance with project
specifications, thisinspector along with ABF and ZPMC Quality Assurance/Control representatives observed the
surface preparation on CB15 Cross Beam. ABF Quality Assurance personnel instructed ZPMC to re-work and
re-submit for inspection due to inadequate surface preparation (grinding, weld repairs and additional blasting
required).

Suspender Brackets (8 each) and Crash Barriers (6 each), NOI Number 5464: In accordance with project
specifications, ABF and ZPMC Quality Assurance/Control representatives observed the surface condition on
Suspender Brackets (8 each) and Crash Barriers (6 Each) in preparation for blasting operations. No discrepancies
noted and ABF Quality Assurance personnel instructed ZPMC to proceed with process to the next check point.

Bike Path Panel BK4A-018 and BK4A-030, NOI Number 5465: In accordance with project specifications, ABF
and ZPMC Quality Assurance/Control representatives observed the surface condition on Bike Path Panel
BK4A-018 and BK4A-030 in preparation for blasting operations. No discrepancies noted and ABF Quality
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SOURCE INSPECTION REPORT
( Continued Page 2 of 2 )

Assurance personnel instructed ZPM C to proceed with process to the next check point.

CB15 Cross Beam, NOI Number 5466: In preparation for undercoat installation and in accordance with project
specifications, this inspector along with ABF and ZPMC Quality Assurance/Control representatives observed the
surface preparation on CB15 Cross Beam. Test results recorded x6 surface profile readings in the range of 75 to

85 um range and x3 soluble salts reading of 19.3, 13.9 and 8.6 (us/cm). ABF Quality Assurance personnel instructed
ZPMC to re-work and re-submit for inspection due to inadequate surface preparation (grinding, weld repairs and
additional blasting required).

Office
Attend to report writing and photo documentation.

Note: Unless otherwise noted, all work observed on this date appeared to generally comply with applicable
contract documents.
Summary of Conversations:

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact , who represents the Office of Structural Materials for your project.

I nspected By: Cason,K enneth Quality Assurance Inspector

Reviewed By: Miller,Mark QA Reviewer
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